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Agenda for Adult Forum 

Sunday, March 14, 2010

9:15 to 10:15 am

1. Welcome ðJim Lohmann

2. Prayer - Pastor Julie

3. Typical Design and Construction Phases ðJim Lohmann

4. 1967 Building Demolition and Replacement ðJim Lohmann

5. CLC Projected Growth ðJennifer Owens

6. Sewer Requirements/Costs ðJeff  Ubl

7. Next Steps ðJim Lohmann

8. Questions?



Opening Prayer



Typical Design and 

Construction Phases

Jim Lohmann



Typical Design and 

Construction Phases

1. Schematic Design

2. Design Development

3. Construction Documents

4. Bidding/Negotiations

5. Construction Contract Administration



Typical Design and Construction Phases

Schematic Design
ÅEstablishesthe generalscope, conceptualdesign,scale and

relationshipsamongthecomponentsof theproject.

ÅObjectiveis to arriveat a clearlydefined,feasibleconceptwhile

exploringthemostpromisingalternativedesignsolutions.

ÅArchitect will prepare a series of rough plans, known as

schematics,which showthe generalarrangementof roomsand

of thebuildingon thesite.

ÅThe project proceedsto the next phasewhen the Owner

approvestheSchematicDesign.



Typical Design and Construction Phases

Design Development
ÅArchitectexpandsupontheapprovedschematicdesignstudiesto

developmoredetaileddrawings.

ÅFloorplansshowall theroomsin correctsizeandshape.

ÅOutlinespecificationsarepreparedlistingthemajormaterialsand

roomfinishes.



Typical Design and Construction Phases

Design Development(continued)

ÅArchitect verifiesthat the designcomplieswith building codes

andworkswith engineersto designthestructure,mechanicaland

electricalsystems.

ÅProject proceedsto the next phaseConstructionDocuments

whentheOwnerapprovestheDesignDevelopmentdocuments.



Typical Design and Construction Phases

Construction Documents
ÅArchitectpreparesdetailedworkingdrawingsand specifications

that will be issuedto contractorsto use to establishactual

constructioncostsandto buildtheproject.

ÅThe constructiondocumentsandspecificationsbecomepart of

theconstructioncontract.



Typical Design and Construction Phases

Bidding/Negotiation
ÅOwnerselectsandhirestheContractor.

ÅArchitect helps prepare the bidding documentsas well as

invitationto bid andinstructionsto thebidders,theconditionsof

the contractandthe form of the agreement(contract)between

theOwnerandtheContractor.



Typical Design and Construction Phases

Construction Contract 

Administration
ÅSelectedcontractorwill build the projectand the architectwill

assisttheOwnerbymakingsitevisitsto observetheconstruction

to determinein generalif the projectis beingbuilt accordingto

theplansandspecifications.

ÅContractoris responsiblefor constructionmethods,techniques,

schedulesandprocedures.



1967 Building Demolition 

and Replacement
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